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WSDOT - Eastern 

1.1 US 395 247.70 Deadman Cr 60.0008 ETD 49,777 131,546 0 0 11.48 Const/T6/PS Uber Pending Heiner Done/99 Replacement 230,000 2004

WSDOT - North Central 
1.1 SR 155 66.94 Stapaloop Cr 49.0152 ETD 10,545 21,629 0 33 16.31 Scope/PS Uber Pending McCoy Pending
1.1 US 2 70.21 Mill Cr 45.0956 RSFS 25,289 29,203 3 0 19.09 Const/T6 Uber Done/01 Heiner Done/00 Replacement 1,065,000 2006

SR 20 181.34 Little Boulder Cr 48.1400 PS4 2,144 5,893 0 0 15.67 Const/T6 Uber Done/01 Heiner Done/00 Replacement 848,000 2006
1.2 SR 20 205.84 Beaver Cr 48.0307 RSFS 49,721 105,061 68 67 43.61 Const/T6 Johnson Done Heiner Done/99 Replacement 822,000 2006

WSDOT Northwest 
1.1 SR 96 0.47 North Cr 08.0070 33 33.54 Scope Johnson Pending Jenson Pending
1.1 SR 92 0.47 Stevens Cr 07.0147 PS4 879 3,126 10 0 22.00 Const/T6 Uber Done/01 Powers Done/00 Replacement 400,000 2006
1.1 SR 204 1.80 Unnamed to Ebey Sl 07 0 18.37 Scope Detrick Pending
1.1 SR 542 2.40 Toad Lk Cr 01.0560 PS1 1,832 3,204 5 0 13.41 Const/T6 Uber Done/01 Jenson Done/00 Replacement 211,000 2006
1.1 SR 539 4.30 Deer Cr 01.0165 PS3 2,060 20,821 15 33 31.44 Const/T6 Uber Done 02 Powers Done/97 Replacement 243,000 2006

SR 520 4.48 Unnamed to Lk Washington 08.0257 ETD 888 985 1 33 14.80 Scope/RP01
1.1 SR 548 4.67 Terrell Cr 01.0089 PS4 2,767 52,518 11 0 31.43 Scope Burns Pending
1.2 SR 520 WB 5.95 Yarrow Cr 08.0252 PS4 1,682 13,720 32 67 23.18 Hold Johnson Hold
1.2 SR 520 WB 5.95 Yarrow Cr 08.0252 PS4 1,682 13,826 33 67 22.08 Hold Johnson Hold
1.1 SR 96 5.98 Unnamed to Snohomish R trib 07 UETD 0 33 18.20 Scope/PS Detrick Pending Jenson Pending
1.1 SR 520 6.03 Yarrow Cr 08.0252 PS4 1,682 13,511 30 67 23.12 Hold Johnson Hold
1.2 SR 520 6.19 Yarrow Cr 08.0252 PS4 1,343 12,850 28 67 22.86 Hold Johnson Hold
1.1 SR 520 WB 6.27 Yarrow Cr 08.0252 PS4 968 12,144 21 67 22.70 Hold Johnson Hold
1.1 SR 548 6.35 Terrell Cr 01.0089 PS4 8,060 74,822 14 0 46.82 Scope Burns Pending
1.1 SR 524 6.95 Martha Cr 08 PS4 1,971 1,403 4 0 13.80 Const/T6 Uber Done 06/01 Jenson Done/01 Replacement 250,000 2012

SR 18 8.90 Soosette Cr 09.0073 PS1 6,244 16,657 67 22.76 Scope Bridge & LC 1997
1.1 SR 164 9.10 Second Cr 10.0050 PS1 409 1,506 2 0 11.10 Scope/RP98 Uber Pending Powers Done/97 Retrofit 589,000
1.1 SR 532 9.75 Unnamed to Pilchuck Cr 05.0065 PS3 2,089 8,657 22 33 31.55 Const/W6 Johnson Done Powers Done/00 Retrofit 120,000 2004
1.1 I-90 13.83 Lewis Cr 08.0162 PS4 3,986 6,663 6 0 30.43 Const/T6 Uber Done/01 Powers Done/01 Retrofit 3,500,000 2008
1.1 I-405 15.09 Yarrow Cr 08.0252 PS4 704 10,761 12 0 28.47 Hold Johnson Hold
1.1 SR 522 17.82 Unnamed to Evans Cr 07.0211 PS4 15 11,520 2 67 13.23 Const/RP Uber Done 06/01
1.1 SR 522 17.87 Unnamed to Evans Cr 07.0211 PS4 188 11,951 3 67 13.36 Const/RP Uber Done 06/01
1.1 SR 522 18.44 Unnamed to Evans Cr 07.0211 PS4 1,546 24,950 6 33 21.20 Const/RP Uber Done 03/01 Done/01 Retrofit 71,000
1.1 SR 11 18.65 Unnamed to Chuckanut Cr 01.0627 PS4 250 4,842 6 0 14.45 Const/W-no Detrick Done 11/01 Jenson Done/00 Retrofit 590,000
1.1 SR 522 19.26 Anderson Cr 07.0212 ETD 536 824 2 0 12.06 Scope/RP99 Uber Pending
1.2 SR 202 19.69 Unnamed to Patterson Cr trib 07.0378 UETD 0 67 31.99 Scope Detrick Pending
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1.1 SR 522 20.21 Elliott Cr 07.0214 PS1 2,058 4,413 0 0 15.78 Const/RP05 Uber Done 06/01 Done/97 Retrofit 700,000 2005
1.1 SR 900 20.34 Unnamed to Tibbetts Cr 08.0171 PS1 890 1,187 1 0 12.47 Scope/RP98

SR 509 20.35 Des Moines Cr 09.0377 PS4 2,941 10,231 33 24.61 Hold Johnson Hold Powers Done/97 Replacement 2,000,000
1.1 US 2 21.75 Unnamed to Skykomish R 07 UETD 1 33 21.85 Scope Detrick Pending
1.1 SR 522 21.95 Unnamed to Skykomish R 07.0814 ETD 854 27,418 0 67 16.16 Scope/RP99 Detrick Pending
1.1 SR 522 21.97 Unnamed to Skykomish R 07.0814 ETD 854 27,418 0 67 16.16 Scope/RP99 Detrick Pending

SR 18 22.16 Holder Cr 08.0178 ETD 6,925 10,965 0 0 15.93 Scope/PS Johnson Pending Powers Done/02 Retrofit 50,000
1.1 SR 202 22.56 Unnamed to Snoqualmie R 07.0429 UETD 0 33 21.85 Scope Detrick Pending
1.1 I-90 23.13 Soderman Cr 07.0390 ETD 994 1,892 0 33 13.82 Scope/RP01
1.1 SR 530 24.65 Unnamed to Stillaguamish R 05.0137 PS4 1,308 7,332 5 0 18.60 Const/T6 Detrick Done/02 Powers Done/00 Retrofit 1,312,000 2010
1.1 SR 542 24.90 High Cr 01.0407 PS3 5,286 10,279 2 33 21.37 Const/T6 Uber Done/01 Powers Done/97 Retrofit 156,000 2006
1.1 SR 18 25.80 Deep Cr 07.0396 PS1 2,928 9,493 33 15.93 Const/T6 Detrick Pending Powers Done Replacement/ 

bridge
2,400,000 2012

1.2 SR 18 27.62 Lake Cr 07.0393 PS3 1,597 14,558 1 33 20.65 Const/T6 Johnson Done/01 Powers Done/97 Replacement 223,000 2010
1.1 I-405 ROW 29.67 Martha Cr 08 PS4 2,138 1,825 7 67 12.36 Scope Uber Done Done

I-405 29.75 Swamp Cr 08.0059 PS4 15,853 74,398 25 67 61.62 Const/W6 Johnson Done Powers Done Retrofit 120,000 2007
1.1 SR 104 31.30 Lyon Cr 08.0052 PS3 5,010 8,502 34 50 18.11 Scope Johnson Pending Jenson Done/01 Replacement 500,000
1.2 SR 542 32.00 Hedrick Cr 01.0463 PS1 159 576 0 0 16.63 Const/T6 Uber Done 06/01 Powers Done/97 Replacement 195,000 2006
1.2 US 2 34.35 Unnamed Skykomish R 07 0 19.00 Scope/PS Detrick Pending
1.1 SR 20 44.74 Unnamed to Skagit Bay 03.0159 FS 1,091 61,498 17 67 28.68 Const/Oth Detrick Pending
1.1 SR 9 48.00 Gribble Cr 03.0227 PS4 1,743 18,551 8 33 21.92 Const/T6 Detrick Done/01 WSDOT/ WSDOT Retrofit 278,000 2008
1.1 SR 99 51.45 Unnamed to Swamp Cr 08 PS4 3 721 1 0 14.79 Hold Johnson Done Powers Pending
1.1 SR 99 52.63 Swamp Cr 08.0059 PS4 414 3,171 11 67 17.15 Hold Johnson Done 11/01 Jenson Done/01 Replacement 500,000
1.2 I-5 174.71 Thornton Cr 08.0030 PS4 186 1,965 13 33 18.09 Scope Uber Pending Jenson Pending

I-5 ROW 174.85 Thornton Cr 08.0030 PS4 186 19,020 12 0 23.76 Scope Uber Pending Jenson Pending
1.2 I-5 182.73 Swamp Cr 08.0059 PS4 13,663 55,006 25 67 58.42 Const/T6 Uber Done 04/01 Ponder Done/00 Retrofit 800,000 2008
1.1 I-5 213.27 Unnamed to Pilchuck CR trib 05.0065C PS4 392 880 6 0 12.24 Hold Johnson Done 06/01 Powers WSDOT Replacement 360,000
1.1 I-5 213.29 Unnamed to Unnamed 05.0065C PS4 392 880 5 0 12.24 Hold Johnson Done 06/01 Powers Done/00 Replacement 345,000
1.1 I-5 224.62 Maddox Cr 03.2966 PS4 2,398 7,699 11 33 13.60 Scope Detrick Done Jensen Done/02 Replacement 1,000,000
1.1 I-5 250.55 Padden Cr 01.0622 ETD 2,760 52,242 0 0 31.29 Scope/PS Detrick Pending
1.1 I-5 NB 256.00 Baker Cr 01.0553 PS3 4,316 11,892 31 67 25.69 Const/T6 Uber Done/01 Jensen Done/02 Replacement 2010

I-5 256.28 Baker Cr 01.0553 PS3 5,641 29,032 31 33 28.66 Const/T6 Uber Done 07/01 Powers Done/97 Replacement 1,500,000 2010

WSDOT - Olympic
1.1 SR 305 0.38 Unnamed to Eagle Harboor 15.0324 ETD 550 697 1 0 17.91 Scope/RP01 King Pending
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1.1 SR 106 0.85 Skobob Cr 16.0004 ETD 18,500 0 67 19.96 Const/T6 Johnson Done WSDOT Done Bridge 1,280,000 2006
1.1 SR 305 2.44 Unnamed to Murden Cove 15.0321 ETD 567 1,962 0 33 21.68 Scope/RP01 Johnson Pending
1.1 SR 8 3.51 Unnamed to Wildcat Cr 22 ETD 104 596 1 0 15.03 Scope/PS King Pending Barnard Pending
1.1 SR 8 3.72 Unnamed pond to Wildcat Cr 22 PS4 0 4,339 0 0 16.84 Scope King Pending Barnard Pending
1.1 SR 19 4.30 Swansonville Cr 17.0205A PS4 1,239 1,986 2 0 14.11 Const/T6 Uber Done/01 Lautz Done/01 Replacement 231,000 2012
1.2 SR 162 4.82 Ball Cr 10.0405 PS4 0 5,060 1 67 16.09 Scope Johnson Pending
1.2 SR 8 6.30 EF Wildcat Cr 22.0503 ETD 6,575 44,879 0 33 45.22 Const/yes/PS King Pending Barnard Pending Retrofit?
1.1 SR 305 7.28 Klebeal Cr 15.0296 ETD 2,615 4,680 1 0 32.29 Scope Johnson Pending Jenson Done Replacement 800,000
1.1 US 12 9.04 Unnamed 22 ETD 202 1,940 1 33 27.13 Scope/PS King Done
1.1 SR 8 9.10 Unnamed to Mox Chehalis Cr 22 ETD 557 1,367 2 33 18.00 Scope/PS King Pending Barnard Pending
1.2 SR 305 9.60 Unnamed to Liberty Bay 15.0291 PS4 2,135 7,364 6 0 24.15 Const/T6 Johnson Done/01 Powers Done/00 Retrofit 875,000 2004
1.1 SR 305 9.88 Bjorgen Cr 15.0290 PS4 2,387 1,793 3 0 17.21 Const/T6 Uber Done/01 Powers Done/00 Retrofit 1,378,000 2008
1.1 SR 104 12.57 Unnamed to Squamish Harbor 17 PS4 469 1,082 1 0 12.49 Scope/RP99 Detrick Pending
1.1 SR 104 12.70 Unnamed to Squamish Harbor 17.0185 PS4 91 2,276 2 0 12.89 Const/T6 Johnson Done/01 Powers Done/01 Replacement 972,000 2012
1.1 SR 16 14.63 Unnamed to McCormick Cr 15 PS4 876 1,958 2 0 21.29 Const/T6 Uber Done/01 Lautz Done/01 Replacement 1,400,000 2010
1.1 SR 16 14.86 McCormick Cr 15.0065 PS4 1,159 3,305 2 33 21.42 Const/T6 Uber Done/01 Lautz Done/01 Replacement 1,350,000 2010
1.1 SR 16 15.02 Unnamed to McCormick Cr 15.0066 PS4 765 5,252 5 0 24.47 Const/T6 Uber Done/01 Lautz Done/01 Replacement 1,320,000 2010
1.1 SR 16 Ext 15 15.21 McCormick Cr 15.0065 PS4 2,021 9,074 13 33 34.69 Const/W6 Uber Done/01 Powers Done/01 Retrofit 65,000 2008
1.2 SR 112 24.91 Unnamed to Pysht R 19.0113K PS4 4,312 3,574 0 0 28.00 Const/T6 Uber Done/01 Powers Done/97 Replacement 462,000 2006
1.1 SR 109 26.10 Unnamed to Pacific Ocean 21.0764 PS2 0 1,948 0 13.84 Const/No King Done Klavas Done Replacement 90,000
1.1 US 12 26.87 Unnamed to Chehalis R 22.0542 ETD 4,645 3,683 0 0 19.68 Scope/PS King Pending Barnard Pending
1.1 SR 16 27.10 Unnamed to Ross Cr 15.0210 PS4 2,891 12,226 4 0 26.45 Hold Johnson Pending Powers Done/97 Retrofit 865,000
1.1 US 12 29.19 Unnamed to Chehalis R 23 ETD 2,159 2,979 3 0 13.43 Scope/PS Uber Pending Powers Pending
1.1 SR 112 29.70 Unnamed to Butler Cr 19 RSFS 864 1,739 0 0 14.20 Const/T6 Uber Done/01 Lautz Done/02 Replacement 

& LC
2008

1.1 SR 112 29.71 Butler Cr 19.0112 RSFS 1,386 2,824 1 0 16.02 Const/T6 Uber Done/01 Lautz Done/02 Replacement 850,000 2008
SR 112 32.00 Jim Cr 19.0110 PS4 10,087 33,799 2 67 28.50 Const/T6 Uber Done/01 Klavas Done/00 Replacement 724,000 2004

1.1 SR 109 33.10 Unnamed to Pacific Ocean 21.0728 PS4 5,849 4,665 2 0 17.18 Const/T6 King Done Klavas Done/01 Replacement 450,000 2012
1.1 SR 109 36.30 Unnamed to Pacific Ocean 21.0716 PS1 1,239 1,482 0 0 14.56 Const/T6 King Done Klavas Done/01 Replacement 100,000 2008
1.1 SR 109 36.40 Unnamed to Pacific Ocean 21.0715 PS1 1,289 1,783 67 15.79 Const/T6 King Done Powers Done Fishway 50,000 2000
1.1 SR 112 54.35 Bear Cr 19.0014 PS4 4,023 6,694 5 33 19.01 Const/T6 Uber Done /01 Powers Done/97 Replacement 514,000 2004
1.1 SR 3 58.48 Spring Cr 15.0364 PS4 1,094 1,578 0 0 13.37 Const/W6 Johnson Done Powers Done/97 Retrofit 375,000 2006
1.2 US 101 68.99 Unnamed to Lower Salmon Cr 24.0106 PS4 857 7,163 2 67 17.20 Const/T6 Johnson Done/01 Powers Done/01 Replacement 300,000 2008
1.2 US 101 71.02 Joe Cr 24.0129 PS4 1,217 16,917 0 67 23.10 Const/T6 Johnson Done/01 Powers Done/00 Replacement 1,055,000 2006
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1.1 US 101 76.48 Mosquito Cr 24.0137 PS4 1,343 5,820 1 67 20.36 Const/T6 Johnson Done/01 Powers Done/01 Replacement 300,000 2012
1.1 US 101 84.15 Unnamed to Grays Harbor 22 ETD 267 743 0 0 20.10 Scope/PS King Pending Barnard Pending
1.1 US 101 90.73 Unnamed to Hoquiam R 22 PS4 0 4,450 0 0 20.63 Scope King Pending Barnard Pending
1.1 US 101 93.79 Unnamed to WF Hoquiam R 22 ETD 93 465 0 0 16.37 Scope/PS King Pending Barnard Pending
1.1 US 101 98.47 Unnamed to WF Hoquiam R 22 ETD 51 981 0 67 16.95 Scope/PS King Pending Barnard Pending
1.1 US 101 100.90 Unnamed to SF Big Cr trib 22 PS3 14 638 0 0 11.80 Const/RP King Pending
1.1 US 101 102.14 Unnamed to SF Big Cr 22.0059 ETD 1,190 10,521 0 67 26.32 Scope/PS King Pending Barnard Done Replacement
1.1 I-5 105.85 Indian Cr 13.0026 PS3 1,624 18,204 13 0 28.26 Const/T6 Uber Done/01 Powers Done/02 Replacement 1,100,000 2008
1.1 I-5 106.80 Indian Cr 13.0026 PS4 2 15,037 2 0 19.33 Scope Johnson Done Powers Pending
1.1 US 101 111.34 Unnamed to Stevens Cr 22.0064A PS3 485 3,052 0 33 15.79 Const/W6 Johnson Done/01 Powers Done/97 Retrofit 130,000 2009
1.2 US 101 155.15 Unnamed to Pacific Ocean 21 PS3 2,139 1,338 0 0 12.78 Const/W6 King Done Powers Done/97 Retrofit 150,000 2006
1.2 US 101 155.35 Unnamed to Pacific Ocean 21.0011 PS2 4,282 8,440 0 0 19.92 Const/W6 King Done Klavas Pending 160,000 2007
1.1 US 101 248.10 Peabody Cr 18.0245 PS3 875 2,033 5 0 15.39 Hold King Hold
1.1 US 101 249.40 White Cr 18.0235 PS4 4,772 5,945 0 20.08 Scope King Pending Powers Pending

US 101 250.00 Ennis Cr 18.0234 PS4 13,853 33,438 0 33 31.33 Const/W6 Johnson Done Lautz Done Retrofit 50,000 2004
US 101 250.50 Lees Cr 18.0232 PS4 10,774 14,173 11 0 21.14 Const/T6 Uber Done/01 Powers Done/00 Retrofit 1,200,000 2006

1.1 US 101 271.98 Chicken Coop Cr 17.0278 RSFS 3,383 5,607 13 0 30.90 Const/T6 Uber Done 07/01 Powers Done/97 Replacement 850,000 2008
1.1 US 101 303.01 Marple Cr 17.0001 ETD 2,344 1,919 0 33 20.51 Scope/PS King Pending Barnard Pending

WSDOT - South Central 
1.2 I-90 62.71 Swamp Cr 39.1836 PS4 274 9,624 1 33 17.22 Const/W6 Johnson Done 06/01 Wiley Done/00 Retrofit 140,000 2005
1.2 I-90 70.90 Silver Cr 39.1713 PS4 8,121 6,186 3 67 19.29 Scope Uber Pending Heiner Pending

WSDOT - Southwest

1.1 SR 6 0.75 Case Pond 24 PS4 38 2,899 1 0 15.23 Const/T6 Johnson Pending Powers Done/00 Replacement 420,000 2008
1.1 US 101 1.00 Unnamed to Columbia R 24.0047 PS4 1,554 2,965 0 0 23.63 Const/T6 Johnson Done Powers Done/00 Replacement 380,000 2006
1.1 US 101 1.30 Unnamed to Columbia R 24.0045 PS2 530 889 0 0 18.59 Scope/PS Johnson Done Barnard Pending
1.1 US 101 2.00 Unnamed to Columbia R 24.0042 PS2 24 1,756 1 0 15.33 Scope Johnson Pending Powers Done/97 Replacement 336,000
1.1 US 101 2.58 Unnamed to Columbia R 24.0041 PS4 0 4,487 1 0 17.99 Const/T6 Johnson Pending Powers Done/00 Replacement 404,000 2008
1.1 US 101 3.30 Unnamed to Columbia R 24 PS4 0 19,968 0 0 25.25 Const/T6 Johnson Done/02 Powers Done/00 Replacement 270,000 2006
1.1 SR 122 4.99 Unnamed to Mayfield Lk 26 PS4 922 5,576 1 0 17.55 Const/T6 Johnson Done/01 Wiley Done/00 Replacement 300,000 2006
1.1 SR 6 5.37 Unnamed to Willapa R 24 PS4 773 6,814 2 0 25.91 Const/T6 Johnson Done 06/01 Ponder Done/00 Replacement 423,000 2006
1.1 SR 401 ROW 5.50 SF Naselle R 24.0584 ETD 171 2,627 0 0 18.74 Scope/PS Johnson Pending Powers Pending
1.1 SR 401 Old 5.50 Unnamed to SF Naselle R 24. PS4 115 924 0 0 15.62 Scope Johnson Pending Powers Pending
1.2 SR 7 5.50 Unnamed to Tilton R 26 PS4 548 1,736 1 0 15.13 Const/W6 Burns Done 06/01 Powers Done/02 Retrofit 150,000 2005
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1.1 SR 4 6.97 Unnamed to Salmon Cr 24 ETD 121 1,161 0 0 16.50 Scope/PS Johnson Pending Barnard Pending
1.1 SR 506 7.68 Unnamed to Cowlitz R 26 PS4 137 434 3 0 11.26 Const/T6 Uber Done/01 Powers Done/01 Replacement, 400,000 2012
1.1 SR 4 8.21 Unnamed to Salmon Cr 24 PS4 528 1,196 1 33 13.66 Const/T6 Johnson Done/01 Powers WSDOT Replacement 350,000 2012
1.1 SR 503 13.21 Unnamed to Rock Cr 27.0223 PS3 1,138 3,706 6 33 18.88 Const/W6 Johnson Done/01 Ponder Done/01 Retrofit 130,000 2009
1.2 SR 142 13.40 Snyder Canyon Cr 30.0018 RSFS 3,261 15,216 2 33 23.19 Const/W6 Johnson Done Powers Done 125,000 2004
1.2 SR 503 15.84 Rock Cr 27.0222 PS4 776 32,937 33 33 27.45 Scope Johnson Pending Barnard Pending
1.1 SR 504 17.00 Unnamed to NF Toutle R 26.0320 PS3 288 3,303 3 0 17.72 Const/W6 Johnson Done/01 Powers Done/00 Replacement 200,000 2006
1.1 SR 103 19.84 Stackpole Sl 24.0749 PS4 0 28,384 1 67 11.34 Hold/W Johnson Pending Ponder Done/00 Replacement 145,000
1.1 SR 142 20.20 Bowman Cr 30.0068 ETD 15,419 33,523 33 32.35 BarrierFW Burns Pending Powers Pending Retrofit 643,000 2006
1.2 US 101 21.27 Unnamed to Willapa Bay 24.0679 PS4 4,507 4,561 3 67 12.13 Const/T6 Johnson Done/01 Ponders Done/01 Replacement 198,000 2012
1.1 SR 503 25.36 Chelatchie Cr 27.0373 ETD 996 7,291 0 67 17.39 Scope/PS Johnson Pending Barnard Pending
1.1 I-5 25.85 Mill Cr 27.0144 PS4 1,595 5,744 2 33 24.91 Const/W6 Uber Done Powers Pending 440,000 2008
1.1 I-5 NB 25.92 Mill Cr 27.0144 PS4 1,510 2,894 1 33 21.92 Const/W6 Uber Done Powers Pending Retrofit 285,000 2008
1.1 I-5 26.83 Bybee Cr 27.0142 PS1 1,482 1,901 1 0 12.36 Hold Johnson Done Powers Done/97 Replacement 963,000
1.2 I-5 27.80 Schoolhouse Cr 27.0139 PS4 1,353 4,845 5 0 21.33 Const/T6 Uber Done Powers Pending Replacement 1,750,000 2006
1.1 I-5 29.25 Unnamed to Columbia R 27.0137O ETD 1,670 9,684 1 67 16.95 Scope/PS Johnson Pending Barnard Pending
1.1 US 97 30.10 Shinando Cr 37.1103 PS4 12,603 14,910 8 0 11.76 Const/T6 Uber Done/01 Heiner Pending Replacement 1,925,000 2012
1.1 SR 503 33.04 Brooks Cr 27.0431 PS4 3,178 4,603 1 33 15.28 Scope Johnson Pending Powers Pending
1.1 I-5 41.62 King Cr 26.0127 ETD 705 1,385 0 0 18.55 Scope/PS Johnson Pending Barnard Pending
1.1 SR 503 46.17 Colvin Cr 27.0392 PS4 1,021 1,412 0 0 15.52 Hold/Dam Johnson Hold Powers Pending
1.1 I-5 53.07 Unnamed to Cowlitz R 26 PS4 340 3,587 2 33 18.36 Const/T6 Johnson Done /01 Powers Done/01 Replacement 4,000 2008
1.1 US 101 53.56 Old Mill Pond Cr 24 PS4 1 4,862 2 33 15.68 Const/T6 Johnson Done/01 Ponder Done/00 Replacement 270,000 2008
1.1 I-5 57.98 Unnamed to Foster Cr 26.0476 PS4 160 1,351 8 0 11.99 Const/T6 Uber Done/01 Powers Done/01 Replacement 2,260,000 2010
1.1 I-5 58.63 Foster Cr 26.0475 PS4 2,096 4,772 3 33 20.55 Const/W6 Uber Done Powers Done/97 Retrofit 130,000 2008
1.1 US 101 61.15 Butte Cr 24.0060 PS4 3,236 9,946 1 33 20.66 Const/W6 Johnson Done 06/01 Powers Done/01 Fishway/ 120,000 2005
1.1 US 12 72.45 Unnamed to Lacamas Cr 26.0474 PS4 314 1,867 7 33 12.03 Const/T6 Johnson Done/01 Powers Done/00 Replacement 147,000 2012
1.1 I-5 74.05 Berwick Cr 23.0081 ETD 4,074 18,981 0 67 15.53 Scope/RP01 Johnson Pending
1.2 US 12 95.75 Highland Cr 26.0590 PS4 6,417 12,122 8 67 14.77 Const/W6 Johnson Done/01 Powers Done/00 CC 130,000 2006
1.1 US 12 114.96 Miller Cr 26.1028 PS4 367 789 1 33 11.67 Const/W6 Johnson Done/01 Heiner Done/00 Retrofit 75,000 2007
1.4 SR 14 140.80 Pine Cr 31.0354 PS3 3,706 19,079 0 0 14.17 Const/T6 Johnson Done/01 Powers Done/97 Retrofit 703,000 2008
1 The sequencer identifies individual culverts at multiple culvert stream crossings. Format X.Y, where X specifies culvert number and Y specifies total number of culverts in crossing. 
For example at a triple culvert crossing, the first pipe would be 1.3, the second 2.3, and the third 3.3. 

Habitat Survey Types: 
ETD - Expanded threshold survey 
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PS - physical survey
RSFS - reduced sampling full survey
TD - threshold determination
Project Status:
ScopePS - Project requires scoping work and physical survey
BarrierFW - Fishway is now a barrier; repair required; may need physical survey
Const/yes - Scoping is complete and the project is recommended for construction
Const/no - Scoping is complete and the project is not recommended for construction
Hold - Scoping is complete and the project is not recommended for construction at this time
Const/yes- Scoping is complete and the project is scheduled for construction in the WSDOT budget
Cont/T6 - Scheduled for construction by Transportation; on the Six Year Plan
Const/W6 - Scheduled for construction by Fish and Wildlife; on the Six Year Plan
Const/RP - Scheduled for construction by WSDOT through Road Project, year inventoried included (year project to be built will be verified by scoping biologists)
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